ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors
1		Training				
2		**App Design**	**0 days**	**Fri 4/11/22**	**Fri 4/11/22**	
3		Design App Logo				
4		Design Interface				
5		**Database Design**	**0 days**	**Fri 4/11/22**	**Fri 4/11/22**	
6		Make Diagram				
7		Make SQL Databas				
8		Create APIs				
9		**Testing**	**0 days**	**Fri 4/11/22**	**Fri 4/11/22**	
10		Testing Front End				
11		Testing Back End				
12		Acceptance Test				
13		**Deployment**	**0 days**	**Fri 4/11/22**	**Fri 4/11/22**	
14		Deploy on Android				
15		Deploy on IOS				



Project: WBS
Date: Sat 5/11/22

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			